Period Start Date:

' period End Date:

Pipjeot: PSWBS2

Program
Subprogram

01-MAR-1993

28-MAR~-1993

Cost Account RActivity WP

Work Pkg

12014

ARO2
12021

12022

12024

AAO3
12031

AAO4

Number

Manager Type

Rocky Flats Plant
Environmental Restoration Program

ER Remedial Action

OUll 881 Hillside

OU#l 881 Hillside Assessment

985
800
993
802
806
809
UL
041
042
043
ouf2
ouf2
52
36
71
81
42
91
101
oug2
008
009
065
067
o010
out2
410
140
435
170
190
540
570
590
740
oU#3
out3
1010
1105
OoUR4

* Actual Finish

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

Gee, C.B. External Milestone
Gee, C.B External Milestone
Gee, C.B. External Milestone
Gee, C.B. External Milestone
Gee, C.B External Milestone
Gee, C.B. External Milestone
IRA O&M :
Burmeister, External Milestone °
Burmeister, External Milestone
Burmeister, External Milestone
903 Pad Area
Assessment
Dille, E.A. External Milestone
Dille, E.A. External Milestone
Dille, E.A. External Milestone
pille, E.A. External Milestone
Dille, E.A. External Milestone
Dille, E.A. Extexnal Milestone
Dille, E.A. External Milestone
881 Hillside Remediation IRA O&M
Burmeister, External Milestone
Burmeister, External Milestone
Burmeister, External Milestone
Burmeister, External Milestone
Burmeister, External Milestone
Remediatlon IRA (Sub-~Surface)
Roffer, J. ‘External Milestone
Roffer, J. External Milestone
Koffer, J. External Milestone
Roffer, J. External Milestone
Koffer, J. External Milestone
Koffer, J. External Milestone
Koffer, J. External Milestone
RKoffer, J. External Milestone
Koffer, J. External Milestone
Offsite Arxeas
Offsite Areas Assessmant
Guillaume, M External Milestone
Guillaume, M External Milestone

Solar Ponds

FISCAL YEAR 1993

Milestone Description

SUBMIT DRAFT PHASE III RFI/RI TO EP
TECHNICAL MEMO NO. 10 TO CDH/EPA
SUBMIT FINAL PHASE 111 RFI/RI TO CD
TECHNICAL MEMO NO. 11 TO CDH/EPA
DRAFT CMS/ES REPORT SUBDMITTED TO DO
STATUS REPORT OF AGENCY REVIEW PROG

891 TREATMENT SYS QUARTERLY RFEPORT
891 TREATMENT SYS QUARTERIY REPORTZ2
891 TREATMENT SYS QUARTERLY REPORT

SUBMIT REVISED RI/FS SCIEDULE
SUBMIT SURFICIAL SOIL SAMPLING TM
SUBMIT DRAFT EXPOSURE TM

SUBMIT DRAFT MODELING TM

SUBMIT PHASE II RFI/RI BEDROCK TECH

SUBMIT DRAFT COC TM
SUBMIT DRAFT TOXICITY TM

QU2 TREATMENT SYS QUARTERLY RPT 1
QU2 TREATMENT SYS QUARTERLY RPT 2
SUBMIT DRAEFT TSR
SUBMIT FINAL TSR
OU2 TREATMENT SYS QUARTERLY RPT 3

SBMT. SOIL VAPOR SURV. TO EPA/CDH
SUBMIT DRAFT TEST PLAN TO CDH/EPA-S
SUBMIT FINAL SVS WORKPLAN

SUBMIT FINAL TEST PLAN SITE {1
FINAL TEST PLAN APPROVED SI1TE {1
Submit Drfttest to CDIt/EPA Site2
Submit Final Test Plan Site2

Final Test Plan NMpproved Site2
Submit Draft Plan CDH/EPA Site3l

SUBMIT TM TO AGENCY-CONTAINMEMTOF C
SUBMIT TM TO AGENCY-HHRA TOXICITY T

Baseline
Schedule
Date

28-0CT~92
26-JAN-93
05-APR~93
13-APR-~-93
28-JUN-93
24-SEpP-93

01-FEB-93
30-APR-93
30~JUL-93

16-DEC-92
08-JAN-93
15-JAN-93
15-JAN-~93
01-MAR-93
04-JuN-93
24-JUN-93

01-FEB-93
30-APR-93
18~-MAY-93
13-JUL-93
02-AUG-93

27-0CT-92
29-0CT-92
24-NOV-92
12-JAN-93
08-FEB-93
05-APR-93
07-JUN-93
21-JUN-93
30-AUG-93

28-JUN-93
10-AUG-93

Run Date: O07-Apr-1993 16:05
Report: PCS-035-5

Page: 1

Current
Early
Finish

28-0CT-92* 0
10~-MAR-~93* 43
18-JUN-93 74
20-JUL-93 98
01-0CT-93 95
07-JAN-34 105

29-JAN-93* O
30-APR-93 ©
30-JUL-93 O

16-DEC-92*
08-JAN-93*
15-JAN-93*
15-JAN-93*
03-MAY-93
07-JUN-93
25-JUR-93

29-JAN-93*
30-APR-93
18-MAY-93
13-JUL-93
02-AUG-93

27-0CT-92*
29-0CT-92*
24-NOV-92+*
12-3AN-93*
11-FEB~-93*
07-JUN-93
06-NUG-93
20-~AUG-93
29-0CT-93

18-AUG-93
30-SEP-~93

Attachment B

93-RF-4708

Page 1 of 6

Day’s
Behind
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* Period'End Date:
Project: PSWBS2

Period Start ‘Date: OL-MAR-1993
28-MAR-1993

Program
Subprogram
Cost Account Rotlivity wp
Work Pkg Number  Manager Type
12041 OUf4 Assessment
02102 Ogg, R.T. External
02152 Ogg, R.T. External
ARNOS 0U#S5 Woman Creek
12051 OU#5 Woman Creek Assessment
05011 Mast, E.C. External
05002 Mast, E.C. External
05016 Mast, E.C. External
05036 Mast, E.C. External
05026 Mast, E.C. External
05031 Mast, E.C. External
05021 Mast, E.C. External
05041 Mast, E.C. Eixternal
05046 Mast, E.C. External
AMO6 OUt6é Walnut Creek
12061 OU$#6 Walnut Creek Assessment
1486 Laurin, P.J. Extexnal
15815 Laurin, P.J. External
14915 Laurin, P.J. External
1492 Laurin, P.J. External
1493 Laurin, P.J. External
1494 Laurin, P.J. External
1495 Laurin, P.J. External
AAO7 OU#7 Present Landfill .
12071 OU#7 Assessment Phase 1
030 O’ Rourke, T. External
130 O’ Rourke, T. External
085 O’ Rourke, T. External
180 O’ Rourke, T. External
AAO8 oU#8 700 Area .
12081 OU#8 700 Area Assessment
1325 Peterman, B. External
1326 Peterman, B. External
133 Peterman, B. External
1345 Peterman, B. External
1355 Peterman, B. External
1375 Peterman, B. External
1385 Peterman, B. External
1475 Peterman, B. External
1395 Peterman, B. External
1545 Peterman, B. Extexnal
AARO9 QU9 OPWL :
12091 OU#9 OPWL Assessment Phase 1
024 Houk, %. External
042 Houk, 2. External
044 Houk, 3. External

* Actual Finish

STATUS THROUGH 28-MAR-1993 |
ROCKY FLATS PLANT )

PROGRAM MILESTONES REPORT (EXTERNAL OHLY)

Milestone
Milestone

Milestone
Milestone
Milestone
Milestone
Milestone
Milestone

Milestone .

Milestone
Milestone

Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone

Milestone
Milestone
Milestone
Milestone

Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone
Milestone

Milestone
Milestone
Milestone

FISCAL YEAR 1993

Milestone Description

VADOSE 2ZONE TECH MEMO

FPREPARE ENV EVAL TECH MFEMO, COORD P

MAG & GFOPHYSICS 1SS 115,
SURFACE WATER & SED SAMPLI
SOIL SAMPLING 1lSS 115 - L
SOIL BORINGS 1iiSs 133 AsH
SOIL GAS IINlSS 115 -~ I.ANDFI
CONE PENTROMETER IIiSS 115
SOIL SAMPLING IHSS 133 ~ A
MOHNITORING WELLS Iliss 115
MONITORING WELLS -1l1S5 133

suB
suB
suB
suUB
suB
suB
suB
suB
suB

=}
<4
VOB LWrN

END PHASE I RI FIELDWORK .
COMPLETE PRIMARY F1ELD OPERATIONS
START HHRA :
HHRA EXPOSURE TM

HHRA MODELING TM

HHRA CONTAMINANT OF CONCERN TM
HHRA TOXICITY FACTORS TM

BEGIN MOBILIZATION/FIELDWORK OU7
COMPLETION OF DRAFT TECH MEMO’S 1462
PHASE 1 FIELDWORK COMPLETE .
SUBMIT DRAFT RFI/RI PUASE 1 REPORT

SUBMIT DRAFT FINAL WORK PLAN
SUBMIT FINAL WORK PLAN TO DOE/RFO
IAG SUBMITTAL OF FINAL WORK PILAN
AGENCY COMMENTS ONN FINAL WORK PLAN
SUBMIT FREL FINAL WORK PLAN

SUBMIT FINAL WORK PLAN REV’S & COMM
ANTICIPATED AGENCY APPROVAIL OF FINA
SUBMIT INITIAL RAD SURVEY RESULTS
SUBMIT INITIAL EE SURVEY RESUITS
SUBMIT DRAFT FIELD SAMPLING PLAN FO

SUBMIT PROCUREMENT PACKAGE
BEGIN DATA COMPILATION
END DATA COMPILATION

Basellne
Schedule
Date

24-DEC-92
15-MAR-93

14-JAN-93
30-HOV-92
07-MAY-93
14-sep-93
07-MAY-93

* 14~-APR-93

07-JUN-93
14-MAY-93
14-MAY-93

30-JUN-93
23-FEB-93
01-JUN-93
01-JUL~-93
01-JUL-93
15-SEP-93
15-SEP-93

13-0CT-92
19-FEB~93
30-APR-93
30-SEP-93

09-DEC-92
22-DEC-92
23-DEC-92
08-FEB-93
02-MAR-93
22-MAR-93
05-APR-93
21-JUN-93
03-SEP-93
13-SEP-93

28-JAN-93
14-APR-93
17-JUN-93

Run Date: 07-Rpr-1993 16:08

Report: PCS-035-5

Page: 2

Current
Early
Finish

24-DEC-92*
15-MAR-93*

09-0CT-92*
13-0CT-92*%
26-JAN-93*
19-FEB-93*
25-MAR-93*
25-MAR-93*
01-APR-93
01-JUN-93
01-JUN-93

15-FEB-93*
15-FEB-93*
19-MAR-93*
21-APR-93
21-APR-93
06-JUL-93
06-JUL-93

13-0CT-92+*
29-JAN-93*
21-MAY-93
13-0CT-93

13-NovV-92*
30-NOV-92#*
01-DEC-92*
15-JAN-93*
19-FEB-93*
26-FEB-93*
29-MAR-93
13-JUL-93
17-sgpP-93
29-SEP-93

27-JAN-93*
30-APR-93
06~JUL-93

Day'’s
Behind
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Period Start Date: 01-MAR-1993 STATUS TIIROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08
Period End Date: 28-~MAR-1993 . ROCKY FLATS PLANYT . Report: PCS-035-5
Project: PSWBS2 ’ PROGRAM MILESTONES REPORT (EXTERNAL ONLY) Page: 3

' FISCAL YEAR 1993 :

Program
Subprogram : Baseline Current
Cost Account Activity wp Schedule Early Day’s
Work Pkg Number Manager Type Milestone Description . - Date Finish Behind
052 Houk, 2. External Milestone SUBMIT PRELIMINARY DRAFT TECH MEMO 20-AUG-93 08B-SEP-93 19
054 Houk, 2. External Milestone  SUBMIT DRAET TECH MEMO #1 : 13-SEP-93 29-SEP-93 16
AR1O OU#10 Other Outside Closures :
12101 OU#10 Assessment Phase 1 .
0250 Anderson, G. External Milestone MTS PROCUREMENT PROCESS COMPLETE 14-nPR-93 30-APR-93 16
0350 Mnderson, G. Extexnal Milestone PERMITTING & MOBILIZATION COMPLETE 04-MAY-93 05-MAY~93 1
06450 Andexson, G. External Milestone BEGIN PHASE 1 RI FIELDWORK © 04-MAY-93 05-MAY-93 1
) 0380 Anderson, G. External Milestone REMOVAL OF INSS STORAGE ITEMS COMPL 15-JUN-93 01-JUN~93 O
AR1l OU#1l1l West Sprayfield
12111 OU#11l Assessment Phase 1 .
010 O’ Rourke, T. External Milestone AWARD CONTRACT 01-JUN-93 01-JUN-93 O
030 O’ Rourke, T. External Milestone BEGIN FIELDWORK OU 11 : 30-JUL-93 30-JUL-93 O
080 0’ Rourke, T. External Milestone'' BEGIN ENVIRONMENTAL EVALUATION 30-JUL-93 30-JUL-93 O
AM12 outl2 400/800 Area
12121 0oU$12 400/800 Area Assessment
3271 Anderson, G. External Milestone SUBMIT FINAL PH I RFI/RI WORKPLAN 05-0CT-92 05-0CT-92* 0
3275 Anderson, G. External Milestone WORKPLAN APPROVAL 20~JAN-93 03-NOV-92* 0O
0715 Anderson, G. External Milestone BEGIN PHASE I RI FIELDWORK 06-MAY-93 06-MAY-93 0O
0718 Anderson, G. External Milestone PERMITTING AND MOBILIZING . 29-APR-93 07-JUL-93 69
AAl13 OoU#13 100 Area ' ’
12131 OU#13 100 Area Assessment :
[¢3:2:} McHugh, M.F. External Milestone FINAL WORKPLAN SUBMITTAL ’ 09-0CT-92 09-~0CT~92* O -
091 McHugh, M.F. External Milestone RE-SUBMITTAL OF FINAL WORKPLAN 22-FEB-93 26-MAR-93 32
093 McHugh, M,F. External Milestone  ANTICIPATED APPROVAL OF FINAL WORKP  15-MAR-93 31-MAR-93 16
Anl4 QU#1l4 Radioactive sites
12141 OU}#14 Radlioactive Sites Assessment )
110 Hayes, C.H.  External Milestone FINAL WORK PLAN SUBMITTAL 19-0CT-92 19-0CT-92* ©
1125 Hayes, C.H. External Milestone RESUBMITTAL OF WORK PLAN FOR FINAL 19-FEB-93 26-MAR-93 35
114 Hayes, C.H. External Milestone FINAL WORKPLAN APPROVAL 12-MAR-93 26-MAR-93 14
AA1S OU#15 Inside Building Closures
12151 *  OQU#1l5 Inside Building Closures Assessment Phs 1
015 Schubbe, D. External Milestone SUBMIT FINAL PHASE 1 RFI/RI WORKPLA 26-0CT-92 26-0CT-92* O
017 Schubbe, D. External Milestone SUBMIT REVISED FINAL RFI/RI WORK PL 12-FEB~93 14-JAN-93* 0
037 Schubbe, D. External Milestone SUBMIT PROCUREMENT PACKAGE TO DOE/R 11-MAR-93 01-MAR-93* O
025 Schubbe, D. External Milestone PHASE 1 RFI/RI WORKPLAN APPROVAL 06-APR-93 06-APR-93 O
042 Schubbe, D. External Milestone SUBMIT H&SP, IMPL.PLAN, §STATUS REPOR 01-JUN-93 16-APR-93 O
055 Schubbe, D. External Milestone END FIELDWORK OU 15/STATUS'DOE/RFO 30-SEP-93 09-SEP-93 O
AA1B H20 Management (On Site)
12181 On~Site H20 Management
011 Mende, E.W. External Milestone Present testimony to CWQCC on Segme  07-DEC-92 07-DEC-92* 0
031 Mende, E.W. Extexnal Milestone 1st Qtr Status Report on WP#12610 t 01-FEB-93 29-JAN-93* 0O
013 Mende, E.W. External Milestone Deliver Draft WMP to DOE 31-MAR-93 31-MAR-93 O
032 Mende, E.W. External Milestone 2nd Qtr Status Report on WPE12610 t 03-MAY-93 03-MAY-93 O
015 Mende, E.W. External Milestone Deliver revised SWMP to RFO 01-JUN-93 01-JUN-93 ©
033 Mende, E.W. External Milestone 3rd Qtr Status Report ou WPE12610 t 02-AUG-93 02-AUG-93 O
AA19 Sitewide Activities :

* Actual Finish



, Period-Start 'Date: 01-MAR-1993
Period End Date: 28-MAR-1993

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT

Run Date: 07-Apr-1993 16:08

Report: PCS-035-5

Prpject: PSWBS2 PROGRAM MILESTONES REPORT (EXTERNAIL ONLY) Page: 4
FISCAL YEAR 19393 :
Program
Subprogram Baseline Current
Cost Account Activity wep Schedule Early Day’s
Work Pkg Number Managerx Type Milestone Description Date Finish Behind
12192 sitewlide Treatability Studies .
1357 Harris, M.J. External Milestone Cmplt. 1lst Draft Ann. Rpt. . 13-NOV-92 13-NOV-92* 0
1511 Harris, M.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO DOE 04-DEC-92 04-DEC-92* ©
1359 flaxris, M.J. External Milestone Delivery of Final Report to DOE 22-FEB-93 23-FEB-93* 1
1517 Barris, M.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO EPA/ 01-FEB-93 03-MAR-93* 30
2431 Harris, M.J. External Milestone Notify DOE of Operational ICP-MS 01-JUN-93 01-JUN-93 O
1304 Narris, M.J. External Milestone Qrtly. Revw. w/DOE-CDU~EPA - 25~JUN-93 25-JUN-93 O
0226 Harris, M.J. External Milestone Del. Drft Rpt on Pncrt. Eval. to 02~AUG-93 13-SEP-93 42
DO : )
1526 Harris, M.J. External Milestone Progress Rpt., to DOE (Adsorp. T.S.) 16-AUG-93 14-SEP-93 29
0711 Harris, M.J. External Milestone Treatability Study Rpt. from AWC ° 01~JUN-93 21-SEP-93 112
1303 Marris, M.J. External Milestone ' Qrtly. Revw., w/DOE-CDI-EPA’ 30~-SEP-93 30-SEP-93 O
1156 Harxis, M.J. External Milestone Deliver TS Report to DOE (TRU/Clear 16-SEP-93 15-DEC-93 90
2318 Harris, M.J. External Milestone Del. Rpt. to DOE on Plasma Mltr. 30-SEP-93 04-JAN-94 96
: Ts
12193 ER Operations Mgmt .
3300 Wisehart, R. External Milestone H.R.R. Ortly. Update 29-JAN-93 29-JAN-93* O
3400 Wisehart, R. External Milestone Hist. Rel. Rpt/Qtrly Update 30-APR-93 30-APR-93 O
3700 Wisehart, R. External Milestone Revsd. H.R.R. Dlvd. to  Reg. 30-APR-93 30~APR-93 0
Ngencie : :
3500 Wisehart, R. External Milestone H.R.R. gQtrly Update Rpt. 30-JUL-93 30-JUL~93 O
12194 Information Management :
401 Paliani, M.A External Milestone fst Qtr. I.S8 Status Rpt to DOE 04-JAN-93 15-JAN~93* 11
402 Paliani, M.A External Milestone 2nd Qtr.I.S. Status Rpt. to DOE 31-MAR-93 31-MAR-93 O
403 Paliani, M.A External Milestone 3rd Qtr. I.S. Status Rpt. to DOE  30-JUN-93 30-JUN-93 ©
404 Paliani, M.A External Milestone 4th Qtr. I.S. Status Rpt. to DOE 30-SEP-93 30-SEP-93 O
12195 Sitewide Characterization Studies i
o001 Lovseth, T.P External Milestone Draft Deep Seismic Report 24-DEC-92 24-DEC-92* 0
002 Lovseth, T.P External Milestone Draft Shallow Seismic Report . 26-FEB-93 19-FEB-93* 0
003 Lovseth, T.P External Milestone Letter stating acquisition of tape 30-APR-93 30-APR-93 O
004 Lovseth, T.P External Milestone G.W., Recharge/Unstrtd Zone Rpt. 30-SEP-93 30-SEP-93 0
005 Lovseth, T.P External Milestone Background Geochem. Charac. Rpt. 30-SEP-93 30-SEP-93 O
006 Lovseth, T.P External Milestone Alluvial Mapping Report : 30-SEP-93 30-SEP-93 0
12196 Sitewide IA/IRAP
200 Buddy, M. External Milestone Submit Procurement Package 26~-JAN-93 12-FEB-93* 17
301 Buddy, M. External Milestone Complete Technical Evaluation 14-JUN-93 14-0Un-93 0
500 Buddy, M. External Milestone Contract Award : 19-JUL-93 19-JUL-93 O
12199 Analytical Support Services (ER) :
0150 White, P.J. External Milestone Oct. Rpt to Proj. Mgrs.-Smpl.Status 30-NOV-92 30-NOV-92* 0
0154 White, P.J. External Milestone Nov. Rpt. to : Proj. 15-DEC-92 15-DEC-92*% 0
' Mgrs.-Smpl.Statu .
0155 White, P.J. External Milestone Complete Resp. to EPA Nudit 08~JAN-93 24-DEC-92* O
0157 White, P.J. External Milestone Dec. Rpt. to Proj. 29-JAN-93 28-JAN-93* 0
Mngrs.Smpl.Statu
0160 White, P.J. External Milestone Jan. Rpt. to Proj. Mgrs. Smpl. 26-FEB-93 26-FEB-93* 0
’ ’ Stat :
0162 White, P.J. External Milestone Feb. Rpt to Proj. Mgrs. Smpl. 31-MAR-93 05-MAR-93* 0
. Statu :
0178 White, P.J. External Milestone Issue Final Validation Plan - 29-nPR-93 29-APR-93 O
0165 White, P.J., External Milestone March Rpt. To Proj Mgra. Smpl.Statu 30-APR-93 30-APR-93 0O
0167 White, P.J., Extexrnal Milestone April Rpt.to Proj. Mgrs.Smpl. Statu 28-MAY-93 2B-MAY-93 O
0169 White, P.J, External Milestone May Rpt. to Proj. Mgrs. ' Sample 30-JUN-93 30-JUN-93 O
Stat
0171 Wthite, P.J. External Milestone June Rpt.to Proj. Mgrs,Smple Status 30-JUL-93 30-JUL-93 O

* Amkual Finish
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Period Start Date: O01-MAR-1993
Period End Date: 28-MAR-1993
Pfoject: PSWBS2

r

STATUS THROUGH 28-MAR-1993 -
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Baseline
Schedule
Date

Run Date: 07-Apr-1993 16:08

Report: PCS-035-5

Page: 5

Current
Early
Finish

Day’s
Behind
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Program
Subprogram
Cost Mccount Aotivity wWe
Work Pkg Number Manager Type
0173 White, P.J. External Milestone
0175 White, P.J. External Milestone
AA21 Pondarete Project
12042 ouf4 Pond Sludge Processing
9011 Riley, J.H. External Milestone
9024 Riley, J.H. External Milestone
9028 Riley, J.H. External Milestone
12214 Water Management
0043 Boyle, R.W. External Milestone
0056 Boyle, R.W. External Milestone
nB Program Management Suppoxt *
MBO1 Program Management
12501 Program Management
0320 flunt, W.A. External Milestone
0340 Hunt, W.A. External Milestone
0120 Hunt, W.A. External Milestone
0820 Hunt, W.A. External Milestone
0140 Hunt, W.A. External Milestone
0360 Hunt, W.A. External Milestone
0160 Hunt, W.A. External Milestone
0390 Hunt,  W.A. External Milestone
12502 IAG Amendment -
0140 Arndt, M.B. External Milestone
0160 Arndt, M.B. External Milestone
ABO2 Program Support o
12503 Program Support
032 Medal, L.C. External Milestone
038 Medal, L.C. External Milestone
034 Medal, L.C. External Milestone
036 Medal, L.C. External Milestone
12504 ER Quality Program Implementation
012 Schmidt, T.D External Milestone
014 Schmidt, T.D External Milestone
016 Schmidt, T.D External Milestone
018 Schmidt, T.D External Milestone
12505 Community Relations
0120 smith, T.J. External Milestone
0140 Smith, T.J. External Milestone
0160 Smith, T.J. External Milestone
01890 Smith, T.J. External Milestone
AC Treatment/Storage/Disposal
ACO1 Treatment/Storage/Disposal
12601 Treatment/Storage/Disposal

0120 Anderson, G. External
0320 Anderson, G. External
0401 Anderson, G. External

* Actual Finish

Milestone
Milestone
Milestone

Milestone Description

Jul. Rpt to Proj. Mgrs.. Smple
Statu ’

Aug. Rpt. To Proj. Mgrs.
Smpl.statu

WINTERIZE/STORE EQUIPMENT C POND
REC OF DECISION FOR APPLICABILLITY O
COMPLETE 4700.1 IMPLEMENTATION REPO

END COLD S.0. TEST ON EVAPORATORS
BLDG 910 PORTABLE EVAPS (3) OPERATI

SUBMIT ROADMAP ADDENDA TO DOE
SUBMIT 95~99 5YP ISSUES INTENT DOC.
SUBMIT EM~40 BASELINE TO DOE

DRAFT EM MANAGEMENT PLAN
SUBMITREVISED EM-40 BASELINE TO DOE
SUBMIT 95~99 ADS’'S TO DOR A
SUBMITREVISED EM-40 BASELINE LASED
SUBMIT DRAET FY94 SSP TO DOE

COMPLETE STRATEGY DOCUMENT
COMPLETE REVISED STRATEGY DOCUMENT

PROVIDE UPDATED CAPABILITY HOTEBOOK
PROVIDE COMPREHENSIVE TREATMENT&MGM
PROVIDE CONSORTIUM CAPABILITIFES SEM
PROVIDE WASTE QUALITY TOXICITY LITE

QUARTERLY Q.A. REPORT
QUARTERLY Q.A. REPORT
QUARTERLY Q.A. REPORT
QUARTERLY Q.A. REPORT

QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN

LETTER REPORT (REMEDIAL TECH. KNOWL
LETTER REPORT SUMMARIZING TREATMENT
LETTER REPORT SUMMARIZING CONTAMINA

27-AUG-93

30-SEP-93

18-DEC-92
19-MAR-93
16-FEB-93

04-MAY-93
27-JUL~-93

11-DEC-92
15-JAN-93
24-DEC-92
29-JAN-93
26-FEB-93
26-FEB-93
30-JUL-93
30-JUL-93

30-Nov-92
29-JAN-93

29-JAN-93
15-JAN-93
15-FEB-93
04-JAN-93

22-JAN-93
23-APR-93
23-JUL-93
30-SEP-93

24-DEC-92
26-MAR-93
25~JUN-93
30-sEP-93

26-FEB-93
26-FEB-93
23-APR-93

27-AUG-933

30-SEP-93

18-DEC-92*
26~MAR-93
26~-MAR—-93

04-MAY-93
24-AUG-93

11-DEC-92*
15-JAN-93*
29-JAN-93*
29-JAN-93*
26-FEB-93*
26-FEB-93*%
30~-JUL~-93

30-JUL-93

24-DEC-92*
29-JAN-93*

0

0

29-JNN-93* 0
29-JAN-93* 14
08-MAR-93* 21
15-MAR-93* 70

22-JAN-93*
23-APR-93
23-JUL-93
30-SEP-93

08-DEC-92*
26-MAR-93
25-JUN-93
30-SEP-93

0000 QOOOQ

01-MAR-93* 3
09-MAR-93*% 11
23-APR-93 O
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STATUS THROUGH 28-MAR-1993 : Run Date: 07-Apr-1993 16:08
ROCKY FLATS PLANT . Report: PCS-035-5
PROGRAM MILESTONES REPORT (EXTERMNAL OMLY) Page: 6
FISCAL YEAR 1993

Period Start Date: OLl-MAR-1993
Period End Date: 28-MAR-1993
-Pkoject: PSWBS2

Program _ - : . .
Subprogram ; : Baseline Current
Cost Account Aotlvity wp ; Schedule Early Day's
Work Pkg Number Manager Type Milestone Description . Date Finish : Behind
12606 IDM Handling & Storage
0130 Demos, N.S. External Milestone  QUARTERLY STATUS REPORT 22-JAN-93 29-JAN-93* 7
0140 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 23-APR-93 23-nPR-93 O
0150 Demos, N.S. External Milestone QUARTERLY STATUS REPORT ) 23-JUL-93 23-JUL-93 O
0160 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 30-SEP-93 30-SEP-93 O
NCO2 Decontamination Facilities :
12602 FPM PA Decon Pad
07900 Sitze, S. External Milestone REQUEST FOR KD-4 PA DECON PAD 22-FEB-93 13-JAN-93* 0
12605 Decontamination- Facility
0180 Shemiken, A. External Milestone QUARTERLY OPERATIONAL RFEPORT . 22-JAN-93 22-JAN-93% 0
0185 Shemiken, A. External Milestone QUARTERLY OPERATIONAL RFJORT . 23-APR-93 23-APR-93 O
0190 Shemiken, A. External Milestone , QUARTERLY OPERATIONAL REPORT 23-JUL-93 23-JUL-93 ©
0195 Shemiken, A. External Milestone' QUARTERLY OPERATIONAL REPORT 30-SEP-93 30-SEP-93 O
Number of Milestones originally scheduled to complete in current accounting month 9
Mumber of Milestones originally scheduled to complete in current accounting month actually completed 4
Number of Milestones baselined before current month which were completed in the current month 6
Number of Milestones baselined before current month which are still not complete 3
Number of Milestones originally scheduled to complete in current fiscal year to date 8
Number of Milestones originally scheduled to complete in current fiscal year to date actually completed 70

* Actual Finish




